
UNITED STATES ENVIRONMENT PROTECTION AGENCY
REGION 5

EMERGENCY RESPONSE BRANCH EPA Region 5 Records Ctr
POLLUTION REPORT

Date: February 11, 2000 284989

From: Owen Thompson, Remedial Project Manager

To: K. Mould, USEPA, OERR, Washington D.C mould.kevin@epa.gov
R. Karl, USEPA, Chief ERB, Chicago, IL karl.richard@epa.gov
B. Kush, USEPA, ERB, Chief OPRS, Chicago, IL kush.beverly@epa.gov
S. Jansen, USEPA, ERB, ESS, Chicago, IL jansen.sally@epa.gov
R. Pallesen, USEPA, ORC, Chicago, IL pallesen.reginald@epa.gov
M. Hans/ G. Narsete, USEPA, Office of Public Affairs narsete.virginia@epa.gov
D. Jansen/R. Johnson, Illinois EPA 217-786-6357
B. Everetts, Illinois EPA 217-782-3258
J. Stepping, Christian County Solid Waste District 217-287-7755
S. Bellinski, Mayor, Pana, IL 217-562-3823
M. Henry, Senior Project Manager, Illinois DNR 217-524-6674
National Response Center, USCG, Washington, D.C 202-267-2165

Subject: South Central Terminal, CERCLA Removal Action,
Pana, Christian County, Illinois
Latitude: N 39° 22' 24.6" Longitude: W 89° 04' 57.2"

POLREP No.: POLREP 16 Site ID No.: B5D5
Reporting Period: February 4 though 10, 2000 Task Order No.: 35
Start Date: July 14, 1999 Response Authority: CERCLA
Completion Date: NPL Status: Non-NPL
CERCLIS ID #: ILD 084 309 210

I. SITUATION:

1. From the week of February 4 through 10, 2000, CERCLA removal activities were primarily focused on transportation
and disposal (T & D) of site waste streams, excavation and stockpiling of contaminated soil, solidification of tank
bottom waste and demolition of remaining storage tanks. The site has remained secure. Security service patrols the
grounds during non working hours.

2. Weather conditions: Temperatures were above normal for February, ranging from the 30's°F to the mid 50's°F. Rain
showers occurred on February 10, 2000, with more than one inch of accumulation. Dust control of site roads
remained suspended due to the winter conditions.

II. ACTIONS TAKEN:

1. Demolition of empty tanks and process piping continues. Solidification of sludge material in T-90 was completed
and demolition of Tank 90 continued. A 100-gallon tank was rendered unuseable and removed from the Refinery
Building, and will be sent out as scrap metal. Tank bottoms were solidified and stockpiled.

2 T & D of the stockpiled material near Tank 19 was completed. This week, 981 tons of material were sent for
disposal by U.S. EPA. A total of 8,364 tons of ammonium sulfate-contaminated soil were shipped to Waste
Management's Five Oaks landfill in Taylorville, Illinois to date.

3. Grading of the eastern and southern parts of the site will continue.
4. Completed the backfilling and grading of the ditch line west of the former Tanks 31 and 32 that was previously

excavated of ammonium sulfate-contaminated soils.
5. Excavation of a borrow pit for clay backfill continued to be used as backfill in numerous areas throughout the site.
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6. On February 7, 2000, one sample of the solidified tank bottoms from Tank 90 was shipped to Environmental
Chemical Corporation in Cincinnati, Ohio for analysis.

7. On February 8, 2000, the OSC walked a portion of the site perimeter in the Anderson Prairie Conservation area and
observed a surface water discharge location from a berm along the far northwest property line of the site. Crusty
deposits were observed in an off-site land depression that appear to be petroleum-related. Other releases have been
reported and observed in the northwest corner of the site, the location of two former storage tanks. On February 10,
2000, eight test pits and two trenches were excavated. One set of test pits was excavated in a ditch line which
appears to have tank bottoms emptied into it, and might have served as a primary treatment lagoon system (this is
the source which discharged through the berm into the conservation area). The contaminated area is approximately
600-feet by 60-feet and averages 6-inches in depth. A composite sample of the material was collected and shipped
to Environmental Chemical Corporation (ECC) in Cincinnati, Ohio for analysis. The second set of two trenches
revealed the foundations of the former storage tanks. The concrete/sand and pea gravel foundations remain. A
refined free product was observed in the sand (visually similar to motor oil), and one grab sample of the sand was
collected and sent to ECC.

8. Two mercury switches were found in the Refinery Building. Disposal arrangements were completed with
Bethlehem Apparatus Company, Hellerton, PA.

9. Disposal arrangements for the rodent poison were completed with Ensco of El Dorado, AR. Fifty-two 2-gallon, four
5-gallon, and one 32-gallon containers of the rodent poison were placed into five 85-gallon overpack drums for
shipment.

10. Two former plant wastewater sumps on the north end of the site were completely excavated and backfilled, and two
*<••' others were backfilled in-place.

m. PLANS

• Continue demolition of remaining tanks and associated pipelines.
• Continue backfilling and grading activities.
• Continue Disposal of T-90 material and demolish T-90.
• Evaluate remaining piping and tanks in on-site buildings for demolition and removal.
• Excavate effected area at the water treatment plant directly south of the site.
• Begin T & D of rodent poison.
• Continue transport ing scrap.

IV. KEY ISSUES

None.

^ V. COSTS:

A. Case open.
B. Cost as of February 10, 2000.

Budgeted Total To Date Remaining

ERRS (2/9/2000) $1,900,000.00 $1,634,993.42 $265,006.58

U.S. EPA - Direct $74,400.00 $31,560.18 $42,839.82

U.S. EPA - Indirect $122,000.00 $46,612.50 $75,387.50

START $60.000.00 $39.048.16 $20.951.84

Total $2,156,400.00 $1,752,214.26 $404,185.74



VI. DISPOSITION OF WASTES:

1. A total of 780 cubic yards (13,033 bags) of asbestos has been shipped to Waste Management's Five Oaks landfill,
Taylorville, IL, for disposal.

2. To date a total of 1,589 gross tons of scrap metal has been shipped to Granite City Steel for reclamation.
3. To date a total of 70,200 gallons of hazardous waste oil has been shipped to Lone Star Alternative Fuels in

Greencastle, IN.
4. A total of 8,364 tons of ammonium sulfate/oil contaminated soil were shipped to Waste Management's Five Oaks

landfill, Taylorville, IL, for disposal.
5. ADM shipped approximately 8,665 tons of ammonium sulfate-contaminated soil to Waste Management's landfill,

Taylorville, IL, for disposal.
6. A total of 40,000 gallons of hazardous liquid waste has been shipped to Clean Harbors in Chicago, Illinois.
7. A total of 1,359 tons of construction debris was transported to Waste Management's Five Oaks Landfill.

END


